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NAS Pensacola IR Program

 Established as a Naval Shipyard in 1826
 Converted to a Naval Air Station in1911
 Listed on the NPL in 1989
 FFA was signed on 23 October 1990
 Formal Facilitated Partnering began in 

December 1993
 RAB established in June 1995
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NAS Pensacola Tier I  
Partnering Members

Bill Hill (Code 1851) Greg Campbell (Code 22000)
SOUTHNAVFACENGCOM NAS Pensacola
2155 Eagle Drive 190 Radford Blvd., Bldg 1754
N. Charleston, SC 29419-9010 Pensacola, Fl  32508-5000
Telephone: (843) 820-7324 Telephone: (850) 452-4611x103
Fax: (843) 820-7465 Fax: (850) 452-5136
E-mail: william.j.hill@navy.mil E-mail: campbellga@pwcpens.navy.m

Greg Fraley Tracie Vaught
US EPA FDEP
61 Forsyth Street, SW 2600 Blair Stone Road (MS 4535)
Atlanta, GA  30303-3104 Tallahassee, Fl  32399-2400
Telephone: (404) 562-8544 Telephone: (850) 245-8998
Fax: (404) 562-8518 Fax: (850) 245-4939
E-mail: fraley.gregory@epa.gov E-mail: Tracie.Vaught@dep.state.fl.us

mailto:campbellga@pwcpens.navy.mil�
mailto:Tracie.Vaught@dep.state.fl.us�
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NAS Pensacola Tier I  
Partnering Members

Allison Harris Brian Caldwell
EnSafe Inc. EnSafe Inc.
5724 Summer Trees Drive 162D Market Place Blvd.
Memphis, TN  38134 Knoxville, TN  37922
Telephone: (901) 372-7962 Telephone: (865) 693-3623
Fax: (901) 372-2454 Fax: (865) 693-5061
E-mail: aharris@ensafe.com E-mail: bcaldwell@ensafe.com

Gerry Walker Greg Wilfley
TETRA TECH NUS, Inc. CH2MHILL Constructors, Inc.
1401 Oven Park Dr., Suite 102 115 Perimeter Center Pl., NE Suite 700
Tallahassee, Fl  32312 Atlanta, GA  30346-1278
Telephone: (850) 385-9899 Telephone: (770) 604-9095
Fax: (850) 385-9860 Fax: (770) 604-9282
E-mail: walkerg@ttnus.com E-mail: gwilfley@ch2m.com

mailto:aharris@ensafe.com�
mailto:bcaldwell@ensafe.com�
mailto:walkerg@ttnus.com�
mailto:gwilfley@ch2m.com�
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Bill Kellenberger Tom Dillon, Ph. D.
FDEP NW District NOAA
160 Governmental Center 61 Forsyth Street, SW
Pensacola, FL  32501-5794 Atlanta, GA  30303-3104
Telephone: (850) 562-8639 Telephone: (404) 444-8360
Fax: (850) 562-8662 Fax: (404) 444-8417
E-mail: bill.kellenberger@dep.state.fl.us E-mail: tom.dillon@noaa.gov

NAS Pensacola Tier I  
Partnering Adjunct Members

mailto:bill.kellenberger@dep.state.fl.us�
mailto:tom.dillon@noaa.gov�


RAB February 24, 2004

Paul Stoddard
EnSafe Inc.
5724 Summer Trees Drive
Memphis, TN 38134
Telephone: (901) 372-7962
Fax: (901)372-2454
E-mail: pstoddard@ensafe.com

NAS Pensacola Tier I  
Partnering Link

mailto:pstoddard@ensafe.com�
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Screening Sites With No 
Further Action Obtained

Site 13 Magazine Point Rubble Disposal
Site 5 Borrow Pit
Site 4 Army Rubble Disposal
Site 16 Brush Disposal Area
Site 36 IWTP Sewer Line
Site 14 Dredge Spoil Fill
Site 28 Transformer Accident
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Screening Sites With No 
Further Action Obtained
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 Site 18    PCB Spill Area
 Site 34 Solvent North of Building 3557
 Site 7 Firefighting School
 Site 10 Commodore’s Pond

Screening Sites With No Further 
Action Obtained (cont.)
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Screening Sites With No Further 
Action Obtained (cont.)
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Records of Decision Complete

 OU 10 (Sites 32, 33 and 35)   Industrial Waste       
Water Treatment Plant

 OU 12 (Site 39)   Oak Grove Campground
 OU 14 (Site 17)   Transformer Storage Yard
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Records of Decision Complete
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Records of Decision Complete

 OU 1 (Site 1) Sanitary Landfill
 OU 4 (Site 15) Pesticide Rinsate Disposal Area
 OU 6 (Sites 9 and 29) Navy Yard Disposal and                

Soil South of Building 3460
 OU 17 (Site 42) Pensacola Bay
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Screening Sites Pending No 
Further Action
 Site 43  Demolition Debris Disposal 

Area 43
 Final Site Characterization Report 

Submitted January 2004
Site elevated to an Operable Unit 

status since Land Use Controls need 
to be in place due to exceedances of 
FDEP’s GCTLs

An RI/FS will be completed
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43

Screening Sites Pending No 
Further Action
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Remaining Sites

 OU 02 [Site 11 – North Chevalier Field   
Disposal Area, Site 12 – Scrap 
Bins, Site 25 – Radium Spill Area, 
Site 26 – Supply Department 
Outside Storage, Site 27 – Former 
Radium Dial Shop, and Site 30 –
Buildings 648, 649, 755 and 
Industrial Sewer Line (TL 045/A 
north to IWTP)] 

 OU 03 (Site 2) Waterfront Sediments
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Remaining Sites

 OU 11 (Site 38) Building 71 and Sewer 
Line

 OU 13 (Sites 8 and 24) Rifle Range 
Disposal and DDT Mixing Area

 OU 16 (Site 41) NAS Pensacola 
Wetlands
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Remaining Sites Continued

Site 40 (OU 15) Bayou Grande
Site 44 Former UST 3221SW 

(Screening Site)
Site 45 Building 603 Lead (Screening 

Site)
Site 46 Former Building 72 (Screening 

Site)
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Remaining Sites Continued
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OU 2 (Sites 11, 12, 25, 26, 
27 and 30)

Additional soil and groundwater 
samples were collected in 2003

RI Report Addendum has been 
submitted for approval with the new 
data collected in 2003

Feasibility Study is being completed 
and will be send for review after 
approval of the RI Report is obtained. 
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OU 03 (Site 2) Waterfront 
Sediments

Draft FS Report Addendum 
submitted in January 2004 

No Further Action is the preferred 
alternative

ROD completion date is set for 30 
September 2004
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OU 11 (Site 38)

 Former Building 71 (Metal Plating 
Operations) and Building 604 area

 Additional Delineation Sampling has been 
completed for lead in groundwater (RI 
Addendum 3 waiting on FDEP 95% 
Guidance).

 Preferred alternative is Institutional Controls 
for soils and Institutional Controls with MNA 
for groundwater.

 ROD completion date set for 30 September 
2004.
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OU 13 (Sites 8 and 24)

 Site 8 - Rifle Range Disposal Area and DDT 
Mixing Area.  

 Site 24 - Former DDT Mixing Area 
 Interim Removal Action Report was 

submitted January 2004.
 Preferred alternative is Institutional Controls.
 ROD completion date is set for 30 

September 2004.
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OU 16 (Site 41 NAS 
Pensacola Wetlands)

Additional data needs to be 
collected at a 9 of the 86 wetlands 
to fill data gaps.  Sampling Plan 
was submitted January 2004.

Fieldwork to be completed this 
Spring, an RI Addendum will 
follow.
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OU 15 (Site 40 Bayou Grande)

RI Report has been completed.
Proposed Remedial Action Plan and 

public notice are being finalized for 
submittal.

No Further Action is the preferred 
alternative.

ROD completion date is set for 30 
September 2004.
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Sites 44, 45, and 46 (Screening)

Sites 44 is scheduled for funding in FY 
2005.

Sites 45 and 46 are scheduled for 
funding in FY 2006.
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Land Use Controls 
Memorandum of Agreement

NAS Pensacola, EPA, and FDEP 
entered into this Agreement in 1999.

Annual Compliance Reports are 
submitted from NAS Pensacola to 
EPA and FDEP on an annual bases 
to confirm agreed upon Land Use 
Controls are still in place.  
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MOA UPDATE

Sites with Institutional Controls
OU 1 (Site 1) No intrusive activities, no 

potable groundwater use
OU 4 (Site 15) Industrial Use Only and no 

potable groundwater use


